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ESTIMATE RUN 06/01/2012

ESTIMATE SUMMARY 09:04:20

CONTID: C18295-ALT     ESTIMATE NO: 0001 PROG 2005

PCN: 18295-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WHITEWATER WEST PERCENT TIME:

PROJECT NO: NH0501-059 - Mill/FIll        

US 50 WHITEWATER WEST

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/25/2012 DATE TIME STARTED 05/14/2012

14802 W. 44th AVENUE DATE LET 03/29/2012 DATE WORK BEGAN 05/14/2012

 DATE AWARDED 04/04/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/16/2012 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/14/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,144,801.98 PARTICIPATING $ $ 565,299.29

AWARD PROJECT AMT: 6,179,102.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 418,246.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,946.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.43

WORK DAYS

WORK DAYS

7.91%

6,579,502.69

565,299.29

983,546.10

969,599.13

$

$

$

$

565,299.29

0.00

565,299.29

418,246.81

983,546.10

-13,946.97

0.00

969,599.13

0.00

AMOUNT DUE 969,599.13 969,599.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 969,599.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

8.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

10.000

EACH

5.05000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

82,467.000

202-00240  
 

282,986.000

SY  

1.11000 91,538.3782,467.000

91,538.37

0015 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

34.000

LF  

13.18000 0.000.000

0.00

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

137.000

LF  

4.34000 0.000.000

0.00

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

12.000

EACH

151.51000 0.000.000

0.00

0030 Unclassified Excavation 0.000

0.000

203-00000  
 

3,336.000

CY  

7.53000 0.000.000

0.00

0035 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

122.34000 0.000.000

0.00

0040 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

1,550.000

LF  

3.79000 0.000.000

0.00

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,010.07000 0.000.000

0.00

0050 Erosion Control Supervisor 0.000

0.000

208-00206  
 

70.000

DAY 

60.60000 0.000.000

0.00

0055 Adjust Manhole 0.000

0.000

210-04010  
 

3.000

EACH

707.05000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Adjust Guardrail 0.000

0.000

210-04200  
 

3,140.000

LF  

2.58000 0.000.000

0.00

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

2,777.68000 0.000.000

0.00

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.200

ACRE

3,535.23000 0.000.000

0.00

0075 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.200

ACRE

3,535.23000 0.000.000

0.00

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

40.000

LB  

4.04000 0.000.000

0.00

0085 Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

2,335.000

TON 

13.99000 0.000.000

0.00

0090 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,001.000

TON 

18.84000 0.000.000

0.00

0095 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

7,450.000

TON 

13.94000 0.000.000

0.00

0100 Hot Mix Asphalt (Special) 0.000

5,214.380

403-02000  
 

17,073.000

TON 

32.02000 166,964.455,214.380

166,964.45

0105 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

57,836.000

TON 

32.58000 0.000.000

0.00

0105 MATERIAL ALLOWANCE Hot Mix Asphalt (Grading) (SX 100) 0.000

0.000TON 

11.60000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE HMA (GR SX) (100) 0.000

36,055.759TON 

11.60000 418,246.8036,055.759

418,246.81

0110 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

219.000

TON 

691.73000 0.000.000

0.00

0115 Asphalt Cement Performance Grade (PG 64-22) 0.000

295.650

411-03354  
 

4,200.000

TON 

486.73000 143,901.72295.650

143,901.72

0120 Emulsified Asphalt (Slow-Setting) 0.000

2,730.000

411-10255  
 

34,536.000

GAL 

2.78000 7,589.402,730.000

7,589.40

0125 Riprap (9 Inch) 0.000

0.000

506-00209  
 

15.000

CY  

116.16000 0.000.000

0.00

0130 Geogrid Reinforcement 0.000

0.000

506-01020  
 

3,344.000

SY  

5.05000 0.000.000

0.00

0135 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

1,010.07000 0.000.000

0.00

0140 Concrete Class B 0.000

0.000

601-01000  
 

2.000

CY  

2,020.13000 0.000.000

0.00

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

250.000

LF  

18.08000 0.000.000

0.00

0150 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

1,368.64000 0.000.000

0.00

0155 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

3.000

EACH

904.01000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

8.000

EACH

2,100.94000 0.000.000

0.00

0165 *Bridge Rail Type 3 0.000

0.000

606-10300  
 

34.000

LF  

177.32000 0.000.000

0.00

0170 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

375.000

LF  

10.03000 0.000.000

0.00

0175 *Delineator (Type I) 0.000

0.000

612-00001  
 

25.000

EACH

22.22000 0.000.000

0.00

0180 *Delineator (Type II) 0.000

0.000

612-00002  
 

50.000

EACH

24.24000 0.000.000

0.00

0185 *Delineator (Type III) 0.000

0.000

612-00003  
 

14.000

EACH

26.26000 0.000.000

0.00

0190 *Rumble Strip 0.000

0.000

614-80385  
 

156,675.000

LF  

0.12000 0.000.000

0.00

0195 Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.000

EACH

2,525.17000 0.000.000

0.00

0200 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

10.000

HOUR

126.26000 0.000.000

0.00

0205 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

401,600.72000 100,400.180.250

100,400.18

0210 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

8,282.55000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pavement Marking Paint 0.000

230.000

627-00001  
 

2,733.000

GAL 

32.83000 7,550.90230.000

7,550.90

0220 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

911.000

GAL 

69.19000 0.000.000

0.00

0225 *Raised Pavement Marker 0.000

0.000

627-00031  
 

54.000

EACH

3.54000 0.000.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

93.000

SF  

16.16000 0.000.000

0.00

0235 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

88.000

SF  

12.12000 0.000.000

0.00

0240 *Flagging 0.000

207.000

630-00000  
 

6,000.000

HOUR

22.22000 4,599.54207.000

4,599.54

0245 *Traffic Control Inspection 0.000

1.000

630-00007  
 

28.000

DAY 

176.76000 176.761.000

176.76

0250 *Traffic Control Management 0.000

4.000

630-00012  
 

70.000

DAY 

606.04000 2,424.164.000

2,424.16

0255 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

24.000

EACH

40.40000 161.604.000

161.60

0260 *Construction Traffic Sign (Panel Size B) 0.000

35.000

630-80342  
 

70.000

EACH

45.45000 1,590.7535.000

1,590.75

0265 *Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

10.000

EACH

50.50000 151.503.000

151.50
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

4,040.27000 8,080.542.000

8,080.54

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

1,818.12000 1,818.121.000

1,818.12

0280 *Drum Channelizing Device 0.000

20.500

630-80360  
 

60.000

EACH

10.10000 207.0520.500

207.05

0285 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

12.000

EACH

10.10000 60.606.000

60.60

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

12.000

EACH

10.10000 0.000.000

0.00

0295 *Traffic Cone 0.000

150.000

630-80380  
 

600.000

EACH

5.05000 757.50150.000

757.50

0300 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

3.000

EACH

10,100.67000 5,050.340.500

5,050.34

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment 0.000

468.100

700-70016  
 

35,000.000

F A 

1.00000 468.10468.100

468.10

0320 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

350,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 06/01/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:04:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Asphalt Cement Cost Adjustment 0.000

-13,544.630

700-70019  
 

75,000.000

F A 

1.00000 -13,544.63-13,544.630

-13,544.63

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,200.000

HOUR

1.00000 0.000.000

0.00

0335 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

200,000.000

F A 

1.00000 0.000.000

0.00

CAT 948,193.75948,193.767,109,449.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

16,161.07000 16,161.071.000

16,161.07

0350 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

16,161.07000 16,161.071.000

16,161.07

0355 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,030.20000 3,030.201.000

3,030.20

CAT 35,352.3435,352.3435,352.34CURRENT AMT0400 $ $ $

$ 983,546.09983,546.10$7,144,801.98$CURRENT AMTPROJECT TOTAL


